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EXECUTIVE SUMMARY

Statoil USA Onshore Properties Inc. (Statoil) and the United States Environmental Protection
Agency (US EPA), Region 5, entered into an Administrative Settlement Agreement and Order on
Consent for Removal Action (AOC), Docket No. V-W-14-C-012, effective August 20, 2014. On
March 2, 2015, Statoil received US EPA’s conditional approval of Statoil’s Draft Work Plan, which
was submitted to US EPA pursuant to the AOC on September 3, 2014 (initial submittal), and
December 23, 2014 (revised submittal per US EPA comments). Statoil received EPA’s final
approval of the Work Plan on May 5, 2015. As specified in Paragraph 19.a of the AOC, Statoil is
required to submit a progress report to US EPA every 30th day following receipt of US EPA’s
approval of the Work Plan. Statoil is submitting this Progress Report (PR) pursuant to Paragraph
19.a.

Also as specified in Paragraph 19.a, this PR describes all significant developments during the
preceding period, including actions performed and any problems encountered, analytical data
received during the reporting period, and the developments anticipated during the next
reporting period, including a schedule of actions to be performed, anticipated problems, and
planned resolutions of past or anticipated problems. For purposes of this PR, the reporting period
is July 16, 2017 through August 15, 2017.
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1.0 INTRODUCTION

This Progress Report (PR) prepared by Moody and Associates, Inc. (Moody) on behalf of Statoil
addresses the areas specified in AOC Paragraph 19.a for the period of July 16, 2017 to August 15,
2017 (i.e., the preceding period) as well as anticipated developments for August 16, 2017 to
September 15, 2017 (i.e., the next reporting period).

2.0  SIGNIFICANT DEVELOPMENTS OF THE PRECEDING 30 DAYS (JULY 16, 2017 TO AUGUST
15, 2017)

2.1 Actions Performed
No actions were performed in the preceding 30 days.

2.2 Problems Encountered
No problems were encountered in the preceding 30 days.

2.3 Analytical Data Received
No laboratory data was received during the reporting period.

3.0 ANTICIPATED DEVELOPMENTS (AUGUST 16, 2017 TO SEPTEMBER 15, 2017)

3.1 Schedule of Actions
No actions are scheduled for the next reporting period. Statoil will continue to submit monthly
progress reports to the EPA until written authorization to cease is provided.

3.2 Anticipated Problems
Statoil does not anticipate and problems for the next reporting period.

3.3 Planned Resolutions
There are not any planned resolutions for the next reporting period.

4.0 CONCLUSIONS

On August 1, 2017 via email, Statoil requested authorization from the US EPA to cease submittal
of the monthly progress reports pursuant to the AOC. Statoil will continue to submit monthly
progress reports to the US EPA until written authorization to cease is provided.

Statoil’s next progress report will be submitted to the US EPA on October 1, 2017 for the August
16, 2017 to September 15, 2017 reporting period.
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